COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/02/2008

ESTIMATE SUMMARY 11:57:19
CONTID: C16448 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16448-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 24.0 DAYS TIME ALLOW: 5/16/20( FIXED COMPLETION DAT
CHATFIELD STATE PARK; MAIN RD PERCENT TIME: 35.29 ORIG TIME ALLOW: 5/16/20( FIXED COMPLETION DAT
PROJECT NO: CCR600-303
CHATFIELD STATE PARK; MAIN RD
NAME OF ROAD:
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 04/02/2008 DATE TIME STARTED 03/10/2008
1707 COLE BOULEVARD SUITE 100 DATE LET 01/31/2008 DATE WORK BEGAN  03/10/2008
DATE AWARDED 02/19/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 03/10/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 676,782.74 PARTICIPATING $ 20,675.00 $ 20,675.00
AWARD PROJECT AMT: $ 521,358.25 NON-PARTICIPATING 84,584.80 84,584.80
PERCENT COMPLETE: 15.55% TOTAL EARNINGS 105,259.80 105,259.80
FUNDS AVAILABLE: $ 571,522.94 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 105,259.80 105,259.80
TOTAL CLAIMS: $ 0.00 RETATNAGE -2,682.59 -2,682.59
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 102,577.21 102,577.21
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 102,577.21 102,577.21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 102,577.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00001
0010 202-00220
0015 202-00240
0020 202-00810
0025 202-01130
0030 202-04002
0035 203-00040
0040 203-00060
0045 203-01100
0050 203-01500
0055 203-01597

Cle448

COLORADO

16448-BID

CCR600-303

ITEM
DESCRIPTION

*REMOVAL OF STRUCTURE

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF GROUND SIGN

*REMOVAL OF GUARDRAIL TYPE 3

*CLEAN CULVERT

*UNCLASSIFIED EXCAVATION

(SPECIAL)

*EMBANKMENT MATERIAL

(COMPLETE IN PLACE)

*PROOF ROLLING

*BLADING

*POTHOLING

DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001
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PCN: 16448-BID ESTIMATE RUN 04/02/2008
PROJECT: CCR600-303 ESTIMATE NO: 0001 11:57:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 207-00205 *TOPSOIL 403.000 0.000
cy 0.000 0.00
14.00000 0.000 0.00
0065 208-00002 *EROSION LOG (12 INCH) 2,500.000 0.000
LF 201.000 783.90
3.90000 201.000 783.90
0070 208-00020 *SILT FENCE 3,300.000 0.000
LF 1,841.000 1,748.95
0.95000 1,841.000 1,748.95
0075 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 5.000 0.000
EACH 2.000 2,370.00
1,185.00000 2.000 2,370.00
0080 208-00205 *EROSTION CONTROL SUPERVISOR 50.000 0.000
HOUR 1.000 50.00
50.00000 1.000 50.00
0085 208-00300 *TEMPORARY BERMS 7,614.000 0.000
LF 7,614.000 8,375.40
1.10000 7,614.000 8,375.40
0090 210-00810 *RESET GROUND SIGN 6.000 0.000
EACH 1.000 115.00
115.00000 1.000 115.00
0095 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
485.00000 0.000 0.00
0100 212-00006 *SEEDING (NATIVE) 5.900 0.000
ACRE 0.000 0.00
3,735.00000 0.000 0.00
0105 213-00002 *MULCHING (WEED FREE HAY) 5.000 0.000
ACRE 0.000 0.00
495.00000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 1,000.000 0.000
1B 0.000 0.00

1.65000 0.000 0.00
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PCN: 16448-BID ESTIMATE RUN 04/02/2008
PROJECT: CCR600-303 ESTIMATE NO: 0001 11:57:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,982.000 0.000
sy 0.000 0.00
1.60000 0.000 0.00
0120 217-00020 HERBICIDE TREATMENT 30.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0125 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 758.000 0.000
cy 0.000 0.00
15.60000 0.000 0.00
0130 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 438.000 0.000
TON 0.000 0.00
69.70000 0.000 0.00
0135 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 2,758.000 0.000
TON 0.000 0.00
54.75000 0.000 0.00
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,780.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
0145 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 648.000 0.000
LF 0.000 0.00
15.05000 0.000 0.00
0150 606-02003 *END ANCHORAGE (NONFLARED) 6.000 0.000
EACH 0.000 0.00
1,935.00000 0.000 0.00
0155 607-11580 *FENCE (TEMPORARY) 200.000 0.000
LF 174.000 374.10
2.15000 174.000 374.10
0160 612-00001 *DELINEATOR (TYPE I) 2.000 0.000
EACH 0.000 0.00
21.50000 0.000 0.00
0165 614-00011 *SIGN PANEL (CLASS I) 70.000 0.000
SF 0.000 0.00

17.20000 0.000 0.00
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PCN: 16448-BID ESTIMATE RUN 04/02/2008
PROJECT : CCR600-303 ESTIMATE NO: 0001 11:57:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-00044 *TIMBER SIGN POST 4X4 INCH 324.000 0.000
LF 0.000 0.00
9.70000 0.000 0.00
0175 622-00270 *BOLLARD 4.000 0.000
EACH 0.000 0.00
855.00000 0.000 0.00
0180 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 0.500 5,750.00
11,500.00000 0.500 5,750.00
0185 626-00000 *MOBILIZATION 1.000 0.000
L S 0.500 15,840.00
31,680.00000 0.500 15,840.00
0190 627-00005 *EPOXY PAVEMENT MARKING 86.000 0.000
GAL 0.000 0.00
75.30000 0.000 0.00
0195 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 86.000 0.000
GAL 0.000 0.00
32.30000 0.000 0.00
0200 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 48.000 0.000
(TYPE I)
SF 0.000 0.00
14.00000 0.000 0.00
0205 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 490.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0210 630-00000 *FLAGGING 1,728.000 0.000
HOUR 118.500 2,678.10
22.60000 118.500 2,678.10
0215 630-00007 *TRAFFIC CONTROL INSPECTION 22.000 0.000
DAY 3.000 274.50
91.50000 3.000 274.50
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 54.000 0.000
DAY 8.000 4,160.00
520.00000 8.000 4,160.00
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PCN: 16448-BID ESTIMATE RUN 04/02/2008
PROJECT: CCR600-303 ESTIMATE NO: 0001 11:57:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 1.000 120.00
120.00000 1.000 120.00
0230 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 43.000 0.000
EACH 20.500 1,323.28
64.55000 20.500 1,323.28
0235 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000 0.000
EACH 1.000 86.10
86.10000 1.000 86.10
0240 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 0.000
SF 40.000 646.00
16.15000 40.000 646.00
0245 630-80360 *DRUM CHANNELIZING DEVICE 40.000 0.000
EACH 7.000 150.50
21.50000 7.000 150.50
0250 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 25.000 135.00
5.40000 25.000 135.00
0255 700-70002 F/A ANTICIPATED CMO 79,460.790 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 35,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0265 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 5,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0275 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 235.970 235.97
1.00000 235.970 235.97
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PCN: 16448-BID ESTIMATE RUN 04/02/2008
PROJECT: CCR600-303 ESTIMATE NO: 0001 11:57:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 3,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70021 F/A ON-THE-JOB TRAINEE 300.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70034 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70060 F/A ADJUST UTILITY 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70420 F/A TREE TRIMMING 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 614-00066 TIMBER SIGN POST 6X6 INCH 0.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0405 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 640.000 0.000
LF 320.000 4,787.20
14.96000 320.000 4,787.20
0410 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 0.000
(TEMPORARY)
EACH 1.000 1,800.00
1,800.00000 1.000 1,800.00
CAT 0200 CURRENT AMT $ 656,107.74 $ 84,584.80% 84,584.80

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0310 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 20,135.00

20,135.00000 1.000 20,135.00
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PCN: 16448-BID ESTIMATE RUN 04/02/2008
PROJECT: CCR600-303 ESTIMATE NO: 0001 11:57:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0315 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 540.00
540.00000 1.000 540.00
CAT 0400 CURRENT AMT $ 20,675.00 $ 20,675.00 s 20,675.00

PROJECT TOTAL CURRENT AMT §

676,782.74 $

105,259.80 $ 105,259.80



